

U.S. Army Materiel Command

**FY04 Maintenance
Production**

9 February 2004



Why Are We Here?

**FY04 Prod
Exec
is Part of
BRAC 2005**

- ❖ ***We remain at war and soldiers return to war NLT annually***
- ❖ ***Our production commitments must be met to ensure our soldiers are trained equipped and ready***
 - Secondary items to support operations, materiel readiness, soldier/unit training, and Reset
 - Reset the force in consonance with DA Op Plans
 - Other OMA is as critical as Reset OMA since Reserve Comps now make up 60% of deployed operational strength
 - Commitment to interservice agreements must be met since they are fighting the same war
- ❖ ***Commitments made... we would meet all objectives and timelines***
- ❖ ***Production/Execution does not presently support these goals***



ESSENTIAL IN PEACE, INDISPENSABLE IN WAR

Our Commitment

- ❖ **Meet customer schedules**
- ❖ **Production/Execution Revenue of \$3B / 17.4M DLHs**

- \$12.4M BES
- \$ 5.0M Reset + increase via



Direct Labor Hours (in thousands)	
	TOTAL
Overtime	930.3
Second Shift	534.7
Contract Field Teams	1,676.9
Work Share Initiatives	337.0
Civilian employees	1,084.9
Process Improvements/ LEAN savings	479.0
Total	5,042.8

- ❖ **Maintain FY03 Production Momentum**
- ❖ **Achieve FY04 carryout not greater than \$770.1M**
- ❖ **Complete Production on FY03 carry in above BES amount \$524.8M**



ESSENTIAL IN PEACE, INDISPENSABLE IN WAR

FY04 Plans and Execution

(\$ in Millions)

	Original Reset Budget Plan (OCT 03)	FY04 Reassessment	31 Dec Actuals
Revenue	\$3,074.2	\$2,677.9	\$485.1
New Orders	\$2,708.9	\$2,562.7	\$1,307.2
Reset	(\$503.3)	(\$241.4)	(\$37.0)
SMA	(\$920.2)	\$1,084.7	(\$915.2)
All Other	(\$1,285.4)	\$1,236.5	(\$355.0)
DLHs (M)	17.4	15.6	3.3
Civilian	(12.0)	(14.2)	(3.0)
Other	(5.4)	(1.4)	(0.3)
CarryOut	\$770.1	\$909.8	
CarryOut Ceiling	-\$84.1	+\$64.1	

Immediate Concerns

- ❖ **New Orders down**
- ❖ **Revenue decreasing at a rate greater than new orders**
- ❖ **DLHs not on plan**
- ❖ **Production carry out exceeds commitment and ceiling**
- ❖ **Idle funds obligated with no production payback**

Now 148.2 Over Commitment



ESSENTIAL IN PEACE, INDISPENSABLE IN WAR

Looking Further

Production

	Sept FY03	Average Oct-Dec FY04	Difference
Total revenue generated	\$266.9	\$161.7	\$106.9
Total DLHs generated (incl. CFTs)	1183.2	1088.4	-94.8

Lost production momentum we were going to build upon

Personnel

	BES + Reset Plan	ACTUAL
~~End Strengths (incl. term/temps)~~	~~12,160.0~~	~~11,704.0~~
CFTs (DLHs in K)	2,118.9	281.6
Overtime target (DLHs)	2,048.5	468.3
Process improvements/ LEAN savings DLHs*	479.0	??
DLHs	17,400.0	2,984.0

*BES did not have DLHs only \$s

Not on track to meet production goals

Revenue

Cumulative revenue through Dec 03	\$485.1
Average monthly revenue through Dec 03	\$161.7
Target (base program w/ Reset & GWOT)	\$3,074.2
Revenue needed for remainder of FY04	\$2,589.1
Required average monthly revenue to meet target	\$287.7
Percent production increase needed	77.9%

Without right sized workforce cannot earn required revenue

New Orders

	Revised
Revised New Orders	\$2,562.8
Percent allowed carryover	33%
Amount allowed carryover	\$845.7
Amount planned carryover	\$909.8
Amount over ceiling	\$64.1

Instead of -84.1M
New plan +64.1M
or **\$148.2M** change from

commitment

ESSENTIAL IN PEACE, INDISPENSABLE IN WAR



What This Means

- ❖ ***We are not getting ahead of the power curve to accommodate late inductions of Reset***
- ❖ ***We appear to have no imperative to get the work done.***
- ❖ ***Risk losing FY04 & FY05 funds***
 - Base Program
 - Supplemental
- ❖ ***AMC losing credibility with decision makers.***

Real Loser: Nation and Warfighter



Lack of Production in Depot Contributes to Parts Shortages

DM (How One Business Affects Another)

SMA FY03 Carryover:	\$ 187.1M
SMA FY04 New Orders:	\$ 950.1M
FY04 DM Production thru Jan 04	\$ 203.1M
SMA Current Unfilled	<u>\$934.1M</u>

Why?

- Insufficient Personnel?
- Lack of Carcasses?
- Lack of Piece Parts?
- End-Item work took priority?

SMA...

- ❖ Insufficient assets to meet warfighter requirements
- ❖ Without assets can't generate Sales
- ❖ Without sales can't earn OA
- ❖ Without OA - No Parts
- ❖ Degrades readiness

Back Orders

FY02	\$ 1.346B
FY03	\$ 2.680B

Unserviceables

IND

<u>Not IND</u>		
FY02	\$ 0.126B	\$1.443B
FY03	\$ 0.226B	\$1.638B

Consider . . .

- How are deliveries monitored?
- Is priority placed on backorders that will generate immediate SMA sales?

Data as of Jan 04

ESSENTIAL IN PEACE, INDISPENSABLE IN WAR

Unit Level Backorders

FORSCOM

→ AC

✓	AMC	\$471.7M
✓	DLA	68.5M
✓	Other	4.6M
	Total	\$544.8M

*Mission Dollars Obligated by
Units. Amount Does Not Include
ASL Replenishments*

→ USAR

✓	AMC	\$343.5M
✓	DLA	62.2M
✓	Other	2.1M
	Total	\$407.8M

→ ARNG

✓	AMC	\$294.1M
✓	DLA	22.2M
✓	Other	.6M
	Total	\$316.9M

**Total:
\$1,269.5B**



ESSENTIAL IN PEACE, INDISPENSABLE IN WAR

M1A1 READINESS DRIVERS

**FORSCOM
BASELINE: 525**

<u>UNIT</u>	<u># Reported</u>	<u>FMC Rate</u>
FORSCOM Total	146	89%
11 ACR	14	76%
31D	132	91%

NOMEN	TRACK SHOE	ELECT- MAG RELAY	ARM ASSY	XMSN	OIL PUMP	SPROCKE T WHEEL	ELEC SWITC H	RELAY ASSY	HYD OIL TANK	POW SUPP CNTL	ENGIN E	HPDU
SOS	TACO M	TACOM	TACO M	TACO M	TACO M	TACOM	TACO M	TACO M	TACO M	TACO M	TACO M	TACO M
RO	516,493	440	1,107	338	773	8,764	1,044	631	329	297	962	126
BACKORDERS (TOTAL)	146,746	59	206	2	96	984	114	434	95	44	13	32
BACKORDERS (NMCS)	42,942	16	5	0	0	0	3	23	5	0	6	5
AMD	30,052	7	48	30	55	289	10	35	10	9	52	6
SERVICEABLE O/H	6,410	0	0	137	73	1,443	2	146	5	0	133	4
UNSERVICEABLE O/H	0	0	0	285	63	0	60	0	27	16	150	12
DI - PROCUREMENT	510,000	550	2,838	0	984	6,302	650	492	222	311	0	97
DI - MAINTENANCE	0	0	988	437	537	0	0	308	129	9	1,400	12
RECEIPTS 6 MONTHS	280,000	100	1,598	251	371	5,142	107	642	60	111	616	43
RECEIPTS 12 MONTHS	510,000	450	3,068	551	1,199	6,302	142	800	222	200	1,400	85

M2/M3 READINESS DRIVERS

		<u>UNIT</u>	<u>M2 Reported</u>	<u>M2 FMC</u>	<u>M3 Reported</u>	<u>M3 FMC</u>
FORSCOM	FORSCOM Total		444	81%	54	100%
M2 BASELINE: 877	1 CAV		172	96%	40	100%
M3 BASELINE: 222	3ID		272	72%	0	N/A
	11 ACR		0	N/A	14	99%

NOMEN	HYD XMSN	TRACK	TACT DISP	SAU INT CARD	SENSOR ASSY UNIT	GIMBA L ASSY	Target Station Cntl Panel	Switch Reg	Ciruit Card Assy	Fan Assy	Roadwhe el	Circuit Breake r Box
SOS	TACO M	TACO M	TACO M	TACOM	TACOM	TACO M	TACOM	TACO M	TACOM	TACO M	TACOM	TACO M
RO	60	578,862	117	96	107	82	41	256	251	355	80,075	178
BACKORDERS (TOTAL)	16	137,881	42	15	62	16	7	237	144	99	7,728	30
BACKORDERS (NMCS)	7	32,761	0	0	17	1	0	24	30	0	878	0
AMD	8	29,507	5	2	4	3	1	14	12	12	3,332	7
SERVICEABLE O/H	0	0	9	10	1	0	4	19	58	22	0	18
UNSERVICEABLE O/H	2	49,509	13	9	10	0	6	35	30	6	1,522	14
DI - PROCUREMENT	0	564,542	126	108	79	28	36	250	0	395	32,346	221
DI - MAINTENANCE	147	84,112	0	0	0	10	13	34	40	30	17,780	12
RECEIPTS 6 MONTHS	72	440,000	106	13	18	15	10	34	70	115	31,400	10

<u>UNIT</u>	<u># Reported</u>	<u>FMC Rate</u>
100	1	0.0000
101	1	0.0000
102	1	0.0000
103	1	0.0000
104	1	0.0000
105	1	0.0000
106	1	0.0000
107	1	0.0000
108	1	0.0000
109	1	0.0000
110	1	0.0000
111	1	0.0000
112	1	0.0000
113	1	0.0000
114	1	0.0000
115	1	0.0000
116	1	0.0000
117	1	0.0000
118	1	0.0000
119	1	0.0000
120	1	0.0000
121	1	0.0000
122	1	0.0000
123	1	0.0000
124	1	0.0000
125	1	0.0000
126	1	0.0000
127	1	0.0000
128	1	0.0000
129	1	0.0000
130	1	0.0000
131	1	0.0000
132	1	0.0000
133	1	0.0000
134	1	0.0000
135	1	0.0000
136	1	0.0000
137	1	0.0000
138	1	0.0000
139	1	0.0000
140	1	0.0000
141	1	0.0000
142	1	0.0000
143	1	0.0000
144	1	0.0000
145	1	0.0000
146	1	0.0000
147	1	0.0000
148	1	0.0000
149	1	0.0000
150	1	0.0000
151	1	0.0000
152	1	0.0000
153	1	0.0000
154	1	0.0000
155	1	0.0000
156	1	0.0000
157	1	0.0000
158	1	0.0000
159	1	0.0000
160	1	0.0000
161	1	0.0000
162	1	0.0000
163	1	0.0000
164	1	0.0000
165	1	0.0000
166	1	0.0000
167	1	0.0000
168	1	0.0000
169	1	0.0000
170	1	0.0000
171	1	0.0000
172	1	0.0000
173	1	0.0000
174	1	0.0000
175	1	0.0000
176	1	0.0000
177	1	0.0000
178	1	0.0000
179	1	0.0000
180	1	0.0000
181	1	0.0000
182	1	0.0000
183	1	0.0000
184	1	0.0000
185	1	0.0000
186	1	0.0000
187	1	0.0000
188	1	0.0000
189	1	0.0000
190	1	0.0000
191	1	0.0000
192	1	0.0000
193	1	0.0000
194	1	0.0000
195	1	0.0000
196	1	0.0000
197	1	0.0000
198	1	0.0000
199	1	0.0000
200	1	0.0000
201	1	0.0000
202	1	0.0000
203	1	0.0000
204	1	0.0000
205	1	0.0000
206	1	0.0000
207	1	0.0000
208	1	0.0000
209	1	0.0000
210	1	0.0000
211	1	0.0000
212	1	0.0000
213	1	0.0000
214	1	0.0000
215		

1567

85%

31D

369

87%

211

79%

III CORPS

530

[illegible]

CH-47D READINESS DRIVERS

UNIT # Reported FMG Rate

FORSCOM
BASELINE: 80

FORSCOM Total 43

37%

101st AASLT 15

12%

B & C, 159 AVN 28

NOMEN	Forward Rotor Head	Aft Rotor Head	Aft Rotary Blade	Hollow Pin	Flutter Dampener
SOS	AMCOM	AMCOM	AMCOM	AMCOM	AMCOM
RO	9	18	34	52	49
BACKORDERS (TOTAL)	70	109	96	404	163
BACKORDERS (NMCS)	30	46	44	147	54
AMD	6.5	11	11	30	30
SERVICEABLE O/H	8	5	35	26	32
UNSERVICEABLE O/H	144	82	26	353	322
DI - PROCUREMENT	26	80	125	750	146
DI - MAINTENANCE	65	97	17	50	30
RECEIPTS 6 MONTHS	80	138	47	500	76
RECEIPTS 12 MONTHS					
CURRENT					
6 MONTHS					
12 MONTHS					
PROJ GET WELL DATE	Sep-04	Sep-05	Jun-04	Jul-04	Aug-04

UH-60 READINESS DRIVERS

<u>UNIT</u>	<u># Reported</u>	<u>FMC Rate</u>	<u>UNIT</u>	<u>#</u>
<u>Reported</u>	<u>FMC Rate</u>			
FORSCOM Total	156	56%	13 COSCOM	29

FORSCOM

BASELINE: 390

26%

31D

14

40%

1 CAV

16

77%

82 ABN

14

53%

1-158 (III Corps)

8

58%

NOMEN	Servo Assembly	Rotary Wing Blade	Rotary Head Spindle	Spindle Bearing Assy	Main Rotor Blade
SOS	AMCOM	AMCOM	AMCOM	AMCOM	AMCOM
RO	10 MIN 86	19 99	83% 143	1 COSCOM 121	13 128
BACKORDERS (TOTAL)	658	602	1,151	413	648
BACKORDERS (NMCS)	206	178	378	146	189
AMD	131	119	179	86	152
SERVICEABLE O/H	0	0	0	0	0
UNSERVICEABLE O/H	72	59	1,058	213	20
DI - PROCUREMENT	1,585	2,156	4,480	1,044	1,881
DI - MAINTENANCE	509	355	1,300	60	976
RECEIPTS 6 MONTHS	570	306	836	942	580
RECEIPTS 12 MONTHS					
CURRENT					
6 MONTHS					
12 MONTHS					
PROJ GET WELL DATE	Jul-05	Jun-05	Feb-05	Jul-04	Dec-05

What Do We Need To Do

❖ ***Meet your Oct 03 commitment with either organic or commercial production...but meet it***

- ✓ **Increase Organic Production**
- ✓ **Increase productive direct labor hours**
 - Hiring
 - Increasing overtime
 - Adding shifts
- ✓ **Execute**
 - Maximum organic base awaiting Reset work
 - Maximum AWCF-SMA with emphasis on workload to fill back orders
- ✓ **Increase workload to contract**

MSC Dep CG's and AMC Dep G3 /G8 to personally serve as Production Czars to meet these goals



ESSENTIAL IN PEACE, INDISPENSABLE IN WAR

Follow-On Reviews

- ❖ **11 Feb - AMCOM**
- ❖ **17 Feb - TACOM**
- ❖ **18 Feb - CECOM**

**Submit
Recovery plan**

- ❖ **1 Mar - TACOM (at ANAD)**
- ❖ **9 Mar - CECOM (at TYAD)**
- ❖ **TBD Mar - AMCOM (at CCAD)**

- ❖ **5-6 Apr - Program Review (at Richmond)**

